
Little Compton School Building Committee

Meeting Minutes

June 20, 2012

Wilbur School Commons

Members in attendance: Tom Allder, Kathryn Crowley, Mark Rapp,

John Osborne, Dave MacGregor, Donald Gomez, Bob Mushen, Bn

Gauthier

Members absent:  None

On a motion by Tom Allder, seconded by Mark Rapp, it was

unanimously agreed to accept the minutes from the June 6th

meeting.

Discussion Items:

1. A public bid opening was held for the temporary classrooms.

Representatives from the submitting companies were in attendance.

The committee voted to send the matter to the sub-committee for

review and recommendation. The sub-committee will meet on 6/25 at

4pm.

             - The bid results were as follows:

               - ModSpace: $501,445  

               - Triumph:      $733,500  



               - Vanguard:    $1,138,695

2. Presented the Architect’s Report from 6/06/12 building committee

meeting.

3. Presented and briefly discussed the Design Development RIDE

meeting from 6/14/12. 

Action: On a motion by Tom Allder, seconded by Kathryn Crowley, it

was unanimously voted to accept the the Design & Development

package was approved at this meeting.

4. Distributed the GGD response to the Design Development

Commissioning Review.

5. The revised food service layout was reviewed and briefly

discussed.

           - Changes were requested by Chartwells. They wanted to

relocate the cashier, add a two-burner range, and re-use the existing

freezer, refrigerator, slicer and mixer. The attached plan depicts these

changes. Itwas approved by Steve Harrison of Chartwells.

           - According to the food service consultant, the changes should

result in a zero cost change.

           - The kitchen is now a “hybrid” and not a true warming kitchen.

           - The owner must clean out and store all of the kitchen

equipment during construction. The plans will designate the



equipment as existing; but the equipment will need to be re-installed

by the school once the construction is complete.

          - The school will need to handle any surplus equipment.

6. The updated Project Schedule was distributed and briefly

discussed.

          -The document preparation is on track for the 60% CD cost

estimate by Daedalus. The estimate and scope will be presented to

the Building Committee on 7/11/12 for approval and subsequent

submission to RIDE. DBVW suggested the acoustical and

commissioning reviews take place with 90% CD’s.

           - Temporary classrooms and utilities are critical items. A

recommendation will be made to the School Committee on 7/2/12 for

approval. A delayed start to the school year was discussed. A request

will be formally made to the RI Commissioner of Education.

           - The utilities (electric, water, fire alarm, etc.) have not yet been

determined. The town has not submitted a request for service to

NGRID, Verizon or Cox. This must be coordinated with the temporary

classroom vendors. At this date, the town has no firm plans,

implementation dates or costs.

          - The telephone and data needs for the temporary classrooms

are being worked out by the school. At this time, the town has no firm

plans, implementation dates or costs.

 

7. The Clerk of the Works process was briefly discussed. The school

received qualifications from four firms/individuals. The submitted



qualifications will be reviewed by the sub-committee. Interviews will

be held on 6/27 starting at 9:00am. A recommendation will be made to

the School Committee on 7/2/12 for

approval.

8. Moving update. The staff has boxed up most of the building

contents. Items will be staged in the gym for a moving company to

load onto storage containers which will be transported to the transfer

station property.

9. The G.C. prequalification process was briefly discussed. Four firms

submitted packages for consideration. The committee will need to

review and determine if they meet the requirements. If so, final bids

are necessary from at least three firms. Final acceptance and

publishing of the list of qualified general contractors must occur by

7/20. The bid period is currently slated for 7/30/12 to 8/29/12.

Anticipated construction start is 9/10/12.

10. DBVW inquired if CATV and weather antenna are required. The

school would like these to remain.

11. The Scope of the Project was briefly reviewed. Ed Cifune & Ashley

Prester walked the committee through the proposed scope of work

and answered questions.

On a motion by Tom Allder, seconded by Mark Rapp, it was

unanimously agreed to adjourn at 7:50 pm



* Next meeting will be held on Wednesday June 27, 2012 at 1:00


